Wedge 2 Phase 1 & 2 Space Ready Dates

Area 1, 2 Floors 2-5
Area 1, 2 1st Floor
CDE 5 Floors 1-5

CDE 6 Floors 1-5

July 1, 2003
August 1, 2003
August 1, 2003
October 29, 2003

Build SMART
Safe, Maintainable, Adaptable, Reliable, Timely
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RoT Wedge 2 - 1st Floor
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0 July, 2003 Turnover

[ August, 2003 Turnover
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@ PENTAGON RENOVATION OFFICE

PENTAGON RENOVATION WEDGES 2-5
WEDGES 2 PHASES 1-2
LEVEL 1 TENANT EXT. PLANS
DATE: (:3/26,/2003

Build SMART
Safe, Maintainable, Adaptable, Reliable, Timely
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PENTAGONSWEDGES 2/5 Pha$ed Turnover Pha$e 1 & 2

STAR 14.51 88§
B July, 2003 Turnover

[ August, 2003 Turnover

] October, 2003 Turnover
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PENTAGON RENOVATION WEDGES 2-5
WEDGES 2 PHASES 1-2

H i LEVEL 2 TENANT EXT. PLANS
A'RI n g xiﬂ'ﬁu DATE: 03/26/2003

Build SMART
Safe, Maintainable, Adaptable, Reliable, Timely
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[ July, 2003 Turnover
B August, 2003 Turnover

[ oOctober, 2003 Turnover
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PENTAGON RENOVATION WEDGES 2-5
WEDGES 2 PHASES 1-2
LEVEL 3 TEMANT EXT. PLANS
DATE. 02/28/2003

Build SMART
Safe, Maintainable, Adaptable, Reliable, Timely



