



PENREN this Week

February 10, 2003



On 05 FEB, Brigadier General Guy C. Swan III, the Army Chief of Legislative Liaison (OCLL), recognized several PenRen personnel for their outstanding support during OCLL's office relocation and recovery.



Pentagon Secure Bypass/ Route 110 Project
Demolition for the Pentagon Secure Bypass (PSB) project is underway in North Parking.



The PAC will replace the existing 58-year-old Pentagon Athletic Facility with a 127,000-square-foot facility that meets membership fitness and readiness needs.



Workers excavate pile caps.



Worker ties reinforcement bar in the basement.



Wedges 2-5 Renovation

Wedges 2 through 5 encompass the remaining 4.5 million square feet of Pentagon space to be renovated by 2010.

NOTICE: The pedestrian tunnel located on the 2nd Floor, A ring, between corridors 5 and 6, will soon be moved to the 3rd floor. The move date will be provided as soon as the schedule is developed.



Workers prepping the 3rd floor, A-ring for terrazzo placement.



Workers installing blast-resistant windows on 2nd floor, E-ring.



Looking out onto the 3rd floor light well from the apex elevator lobby at Corridor 5. The W2-5 design includes glass curtain walls that introduce enhanced natural daylight into many renovated spaces.

Wedge 1

"Better the Second Time Around"

Roof work and slate installation is continuing on schedule. Roof approximately 93% complete.



On 06 FEB, PenRen completed the last move into Wedge 1 almost two months ahead of schedule!

After 3.5 years of renovation and 15 months of recovery, PenRen completed the first Wedge! This is a major program achievement -- excellent work by all!

For More information on the Pentagon Renovation Program, visit our web site.

<http://renovation.pentagon.mil>
<http://renovation.pentagon.mil>

Questions & Comments
703 697-4357