



# PENREN this Week

February 3, 2003

## FBI Agents Association Donating \$5,000 to Pentagon Memorial 03 FEB at 1400!

Through special authorization, Congress has allowed the Department of Defense to receive donations towards the "Pentagon Memorial" and the "Pentagon Repair." Checks should be made payable to the "United States Treasury."


Mail to: Washington Headquarters Services  
Pentagon Memorial / Repair Fund  
Budget & Finance, Room 3B269  
1155 Defense Pentagon  
Washington, DC 20301-1155

Checks should **clearly specify** to either "Pentagon Memorial" or the "Pentagon Repair".

**NOTE:** Cash donations are strongly discouraged.



## Pentagon Secure Bypass/ Route 110 Project NORTH PARKING IMPACTS



- Demolition for the Pentagon Secure Bypass (PSB) project is underway in North Parking.



The PAC will replace the existing 58-year-old Pentagon Athletic Facility with a 127,000-square-foot facility that meets membership fitness and readiness needs.



Concrete being poured for the PAC.



Steel Rebar is being placed for pile caps.



## Wedges 2-5 Renovation

Wedges 2 through 5 encompass the remaining 4.5 million square feet of Pentagon space to be renovated by 2010.

**NOTICE:** The pedestrian tunnel located on the 2<sup>nd</sup> Floor, A ring, between corridors 5 and 6, will soon be moved to the 3<sup>rd</sup> floor. The move date will be provided as soon as the schedule is developed.

Drywall is being installed on columns and bulkheads at an office bay on the second floor, D-ring. This office space is currently in week 14 of the Short Interval Production Schedule (SIPS), whereby the remaining general office space of Wedges 2-5 will be dissected into 10,000 square foot increments. Trades then file into these 10,000 square foot sections in 5-day cycles, beginning with sprinklers and mechanical systems. This waterfall approach fosters greater worker productivity and efficiency, creating a regimented approach to trade scheduling activities.



The Wedge 2 Mock-up, relocated to the fifth floor, has received positive feedback from initial tenant tours. At right is a typical tenant workstation.



## Wedge 1

*"Better the Second Time Around"*

Roof work and slate installation is continuing on schedule. Roof approximately 89% complete.



Nearly two months ahead of schedule, the remaining displaced tenants will move into Wedge 1 on 06 FEB.

For More information on the  
Pentagon Renovation Program,  
visit our web site.

<http://renovation.pentagon.mil>  
<http://renovation.pentagon.mil>

Questions & Comments  
703 697-4357