



# TABLE OF CONTENTS

---

<b>I.</b>	<b>PROGRAM OVERVIEW</b>	<b>01</b>
	Program Background	02
	Program Challenges	06
	Program Schedule	14
	Program Budget	16
	Renovation Sequence	20
<b>II.</b>	<b>PROJECTS IN PROGRESS</b>	<b>25</b>
	SWING SPACE	26
	BASEMENT/MEZZANINE	
	Basement/Mezzanine Segment 1	33
	DiLorenzo TRICARE Health Clinic	33
	Segment 2A2	38
	Basement/Mezzanine Segment 2-3	46
	WEDGES	
	Wedge 1	50
	Floors 1-5	51
	South Terrace	56
	Wedges 2-5	62
	Floors 1-5	63
	POWER/SITE	66
	ANCILLARY PROJECTS	72
	Remote Delivery Facility (RDF)	72
	Metro Entrance Facility (MEF)	76
	Heliport Fire Station and Control Tower	78
<b>III.</b>	<b>PROCESS IMPROVEMENTS</b>	<b>81</b>
	Security	82
	Acquisition	88
	Information Management and Telecommunications	92
	Construction	96
	Commissioning	98
	Tenant Moves	100
	Systems Furniture	104
	Program Management	106
<b>IV.</b>	<b>APPENDICES</b>	<b>109</b>
	Glossary of Terms	110
	Program History - The Need for Renovation	112
	Completed Projects	134
	Public Affairs Media Recognition	136
	Federal Building 2 (FB2)	140
	FY 1991 - Legislative Authorization	142
	FY 2000 - Department of Defense Appropriations Act with Certification	144
	Contact Information	146

## II. Program Overview



*An aerial photo of the Pentagon Reservation taken in November 1999.*