




# PENREN this Week

January 21, 2003



## Pentagon Secure Bypass/ Route 110 Project NORTH PARKING IMPACTS



Two Roads, Grounds and Security Projects are currently underway, the Remote Delivery Facility Secure Access Lane along Route 27 and the Pentagon Secure Bypass Lane which involves the rerouting of Route 110 through the Pentagon South lot. These projects will enhance Pentagon perimeter security by increasing standoff distance between the Pentagon and public roadways.

- Construction activities for the Pentagon Secure Bypass (PSB) project required parking reconfigurations starting 20 JAN.
- Project includes rerouting of Route 110 and the connection of North and South Parking lots, with completion in Summer 2004.



Wedges 2 through 5 encompass the remaining 4.5 million square feet of Pentagon space to be renovated by 2010.



The Universal Space Plan Lab has been relocated to the 5th floor, B-ring and is scheduled to open on 22 JAN.



Tenant requirements are being integrated on 4th and 5th floor, A-ring.



The PAC will replace the existing 58-year-old Pentagon Athletic Facility with a 127,000-square-foot facility that meets membership fitness and readiness needs.

The facility will be located at basement level underneath and adjacent to the Pentagon's Mall Terrace.



Worker tests concrete below Mall terrace.



Workers pour concrete on the basement slab.

## Wedge 1

*"Better the Second Time Around"*

The remaining displaced tenants will move into Wedge 1 by 31 JAN.

Roof work is on schedule and slate is being installed on the E-Ring roof between the Apex and Corridor 3.



For More information on the Pentagon Renovation Program, visit our web site.

<http://renovation.pentagon.mil>  
<http://renovation.pentagon.mil>

Questions & Comments  
703 697-4357