



# PENREN this Week

February 19, 2003

## WINTER WEATHER CAUSES WORK SHUTDOWN



### Pentagon Secure Bypass/ Route 110 Project

**Snow Removal in North Parking  
Temporarily Halts Secure Bypass  
Project**



*The Pentagon Secure Bypass Project is shut down for the rest of the week as the lay down area in North Parking is being used for snow storage. No activities can begin in this area until snow is relocated.*



The PAC will replace the existing 58-year-old Pentagon Athletic Facility with a 127,000-square-foot facility that meets membership fitness and readiness needs.



*Snow removal began Monday and site draining is expected for the remainder of the week.*



### Wedges 2-5 Renovation

Wedges 2 through 5 encompass the remaining 4.5 million square feet of Pentagon space to be renovated by 2010.

**NOTICE:** The pedestrian tunnel located on the 2<sup>nd</sup> Floor, A ring, between corridors 5 and 6, will soon be moved to the 3<sup>rd</sup> floor. The move date will be provided as soon as the schedule is developed.

*Wedge 2 site relocation postponed due to weather conditions. The site is being rearranged due to the RDF Secure Access Lane Project along VA-Route 27.*

## Wedge 1

### "Better the Second Time Around"

Nearly two months ahead of schedule, the remaining displaced tenants moved into Wedge 1 on 06 FEB.



*Roof work and slate installation is delayed due to heavy snow. Roof approximately 95% complete.*

For More information on the  
Pentagon Renovation Program,  
visit our web site.

<http://renovation.pentagon.mil>  
<http://renovation.pentagon.mil>

Questions & Comments  
**703 697-4357**