



PENREN this Week

June 2, 2003



Wedges 2-5 Renovation

Wedges 2 through 5 encompass the remaining 4.5 million square feet of Pentagon space to be renovated by 2010.



IM&T workers discuss final punch list items during their ceiling close-in inspection of B-ring, Corridor 5.

The barrier wall was installed in order to separate Area 5 (C, D & E-rings) from Area 6 (C, D & E-rings) between turnover phasing.



4th floor, Corridor 5 barrier wall.



June 2 is the first
CONSTRUCTION
COMPLETE date in
Wedge 2.

Workers are shown here installing furniture in a Wedge 2 office space.



Roads, Grounds & Security

Two Roads, Grounds and Security Projects are currently underway, the Remote Delivery Facility Secure Access Lane along Route 27 and the Pentagon Secure Bypass Lane which involves the rerouting of Route 110 through the Pentagon North Parking lot.



RDF SAL - The placing of the intermediate course of asphalt for the new on-ramp.

Pentagon Secure Bypass - Work progresses on the Mechanical Stabilized Earth (MSE) wall.



A view from the top of
the MSE wall

